

**SEGUIBAT S-A**

19

Republica de Guinea Ecuatorial  
B.P. 225 - Malabo - BN  
Tel.: 56153

S.A au capital de 1.000.000.000 Fcfa

## FAX Message

From: Ghassan KARAM  
Date : 13/1/2006  
Pages: 1  
Project: Pyramid Equatorial Guinea

To : MeroTSK  
Attn : Mr. K. Charne  
CC : Mr. Hermann Egert  
Fax : 0049 931 6670510  
Tel : 0049 931 6670465  
Fax Ref: 145/2005


Dear Mr. Charne,

I make reference to the contract signed between Seguibat as a Buyer and Mero as a Supplier concerning the supply and erection of a pyramid space frame in Malabo. Due to the delays in this project, and as till now Mero did not manage to have a final written approval on their drawings and documents from Bureau Veritas, our client decided to cancel the whole project.

Based on the above decision, and in order to terminate this contract in friendly manner between Seguibat and Mero, we're expecting to receive from your company within these 2 days an invoice about the study cost of this project, in order to review and settle the amount of your invoice, and to recollect our advance payment guarantee.

We remain at your disposal for any further information you might need

For SEGUIBAT

  
Ghassan KARAM  
Tel: 00 961 3 794165

CC: Mr. Kassem HJEIJ  
Tel: 00 961 3 900400